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February 9, 2001

Joseph Legare, Assistant Manager
Environment & Infrastructure

U.S. Department of Energy, RFFO
10808 Highway 93, Unit A
Golden, Colorado 80403-8200

Dyan Foss

Kaiser-Hill, L.L.C.

Rocky Flats Environmental Technology Site
10808 Highway 93, B130

Golden, CO 80403-8200

RE:  Comments on Final Draft of the Building 371/374 Decommissioning Operations Plan
(DOP)

Dear Ms. Foss and Mr. Legare:

The Colorado Department of Public Health and Environment, Hazardous Materials and Waste
Management Division (the "Division") has reviewed the Building 371/374 Closure Project
Decommissioning Operations Plan (DOP), Final Draft dated December 20, 2000. The Building
.371/374 DOP describes how decommissioning activities will be performed for Type 2 and Type 3
facilities within the Building 371/374 Closure Project at the Rocky Flats Environmental
Technology Site (RFETS). Overall, the Division has found the 371/374 DOP to be a well-written
document that does not require many significant changes. The Division has prepared a list of
comments and questions related to the 371/374 DOP, which are attached and were sent to RFETS
via e-mail on February 8, 2001. If you have any questions or would like to discuss these
comments, please contact James Hindman at (303) 692-3345,

Sincerely, ;
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RFCA Project Coordinator Building 371/374 Closure Project Coordinator Ve
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ductwork will remain connected to the ventilation system (especially, the
possibility of the ventilation system going down must be considered).

. Section 4.4.1, (5" paragraph from the end of section): Specify the safety analysis

and radiation protection thresholds that will allow plenums to be removed.

Section 4.4.2: The 6™ bullet under the second paragraph of this section indicates
that I/O stations will be dismantled prior to the decontamination of the structure.
However, the second to the last paragraph of this section states, “The I/O stations
will be decontaminated when the CSV is decontaminated.” Please resolve this
apparent discrepancy.

Section 4.4.2 (5" paragraph): Describe what is meant by the phrase, “. . . the
man-lift will be covered . ...”

Section 4.4.2 (4™ paragraph, 5" paragraph, 7" paragraph, 8" paragraph, and last
paragraph): There are several instances where it is stated that materials and
equipment will be removed and managed as either TRU waste or LL waste. Since
the CSV is a RCRA permitted unit, all material and equipment removed from the
CSV must be adequately characterized for possible RCRA contamination.

Section 4.4.2 (5" paragraph): Describe how the adapters will be installed for the
fogging activities. Will it be necessary to breach the CSV structure? How will
releases of contamination from the CSV be released during the installation of the
adapters.

Section 4.4.3 (3" paragraph): The first sentence of this paragraph states that
mechanical and process equipment will be managed as TRU or LL waste. This
seems to be inconsistent with what is stated in the previous paragraph (that this
equipment will be managed as TRU or TRM waste). A hazardous waste
determination must be made for all waste removed.

Sections 4.4.3.1, 4.4.3.2, and 4.4.3.5: The document states that Room 2327 is
moderately contaminated and will be stripped out as LL waste. An adequate
hazardous waste determination must be made for all wastes removed.
Additionally, since there were known releases of acidic hazardous wastes, the
cement floors in the Incinerator Scrubber Canyon, in the Precipitation/Calcination
Canyon, and at least the localized etched areas and splash areas on the floor and
walls in the Residue Ion Exchange Canyons should be sampled for radiological
and chemical (RCRA) contamination or be removed and managed as mixed
waste.

Section 4.4.5.1: The first and third bullets in this section seem to be inconsistent.
The first bullet describes the first step to prepare equipment for the centralized
size reduction facility and states that the equipment will be decontaminated. The
third bullet states that the third step will be to fix contamination on the equipment.
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grading activities occur, The DOP needs to describe the management of any
contaminated soils encountered.

29. Section 4.5.5: This section assumes that large tanks from Building 374 will be
allowed to remain in place until demolition. However, it is possible that the
tanks will need to be removed earlier in order to address under-building
contamination. This section should describe how such a scenario would be
managed.

Additionally, describe how portions of the building that are below the ground
surface (e.g., Room 2804 in Building 374) will be managed during the demolition
phase. How will precipitation be managed after the roof is removed from these
areas? Does RFETS intend to backfill these areas?

Describe the rationale for abandoning the underground duct banks at the Building
371 Electrical Switch Yard. Do these duct banks have any lead sheathing?

30. Section 4.5.6, Step 5: The Division is not convinced that the rubble pile resulting
from the collapse of the main portion of Building 371 will be . . . fairly flat and
uniform, and free of large voids.” Thus, it is not appropriate to propose that the
pile will be left as is with some surficial back filling as proposed.

31. Section 5: Have all waste chemicals been removed from the Exclusion Areds? If
not, the DOP must describe how these remaining waste chemicals will be
managed and disposed of.

32. Section 5.1.1: The last sentence of this section must be corrected to refer to idle
equipment rather than mixed residue tanks.

33. Section 5.2: The reference to 6 CCR 1007-3, Part 264.1(g)(6) is incorrect.
Generator Treatment provisions are found under 6 CCR 1007-3, Section
100.21(d).

34, Section 10: The DOP does not satisfy the notification requirements for the
referenced RSOPs. Notification of the implementation of the RSOPs must follow
the notification requirements specified in the respective RSOP.

35. Section 11.1: The Building 371/374 Closure Project AR file also includes all
other documents referenced in the RSOP for Facility Disposition and in the RSOP
for Facility Component Removal, Size Reduction and Decontamination Activities,
and all related correspondence.
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